T Washington State .
" Department of Transportation Field Note Record
Contract No. Station Mile/Line: Staked by Date
C-9385 Project Limits MP 79.38 to MP 81.68 N/A
Calculated by Date Work Started Date Work Completed Date
Dean A. Long 11/16/2021 8/8/2019
Inspector Date Reviewed by Date
N/A Clint Bucknell 11/16/2021
Checked by Date Materials Mgr. Date Materials
E. Knudson 11/16/2021 n/a No
Bid Item 087

TRAINING
Group # 1
Hour
Estimate # 32

$/Unit: $2 - Round to nearest Whole Number

This FNR Corrects errors in payment that occurred on Estimate 25

Adjustment
Correct
Contractor Name Paid pay Difference
Max J kuney 5672.5 823 -4849.5
Acme 138.25 | 131.25 -7

Total -4856.5
Round to -4857

OK TO PAY = - 4857 Hours

See attached Training Spreadsheet for calculations.

Shipment Tag/Stamp # Make/Model/Product #
Item Material Brand Manufacturer Brand Name / [RAMS/QP |Code|Basis of Acceptance
Num Name/Model Type Model Type [L Ref. No. Accept Used ENR # Date Quan.
Y/N [ (Office Use) | |
Item Num [Item Description Grp |Date Work Unit ]Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. | |nit. Date Init. Date
0087 TRAINING 01 10/13/21 HR | -4857 1037 EK 11/16/21 DAL |11/17/21 32




Training.xIsx

Microsoft Excel
@ Worksheet
16.9 KB

2
-

Trainee Invoices WE
10.24.20, Acme WE
11.09.19 & 10.12.19
Corrected (124-161).pdf
Adobe Acrobat Document
166 KB

| FOF |
]
fom

Trainee Invoices WE
10.31.20 (124-162).pdf
Adobe Acrobat Document
92.4 KB

2
-

Trainee Invoices WE
11.21.20 & 11.28.20
(124-166).pdf

Adobe Acrobat Document
126 KB

| FOF |
1
fm

Trainee Invoices WE
12.05.20 thru 01.02.21
(124-168).pdf

Adobe Acrobat Document
247 KB

DOT Form IP 422-635ER EF
Revised 4/2009

0087 TRAINING 01 |10/13/21 HR | 4857 1062 DAL |11/17/21 EK 11/17/21 32
0087 TRAINING 01 |10/10/21 HR |-4857 | 1063 DAL |11/17/21 EK 11/17/21 32
Attachments




CORPORATE HEADQUARTERS MAILING ADDRESS:
120 N. RALPH STREET PO BOX 4008
SPOKANE, WA 99202-4744 SPOKANE, WA 99220-0008

PHONE: 509-535-0651
FAX:  509-534-6828
WEBSITE: WWW.MAXKUNEY.COM

File: 124-161

Training Program Transmittal

Date

11/2/20 124-161
To: Jerry Wood, P.E.

WSDOT South Central Region Attont
2809 Rudkin Rd. e Doug Miller
Union Gap, WA 98903-1648

Regarding
Bullfrog Rd Vic — Concrete Rehab, Bridge
Deck Rehab & Painting
Copy to: Jerry Wood
Patricia Crane Contract No.

WSDOT C-9385
F.A. No. NHPP-0090(023), 0902(241),

0902(452

WE ARE SENDING THE FOLLOWING ITEMS BY:

e US MAIL O FAX O HAND-DELIVERED O E-MAIL O FED-Ex O DRAWINGS O PRINTS O PLAN

O SAMPLE O SPECIFICATIONS O COPY OF LETTER O CHANGE ORDER

Date Bid Description
tem

Certified Invoice for Training:

11/2/20 e MJKWI/E 10.24.20
e Acme W/E 11.09.19 & 10.12.19 (Corrected)

Signed: Bettani White

Project Administrator



Date: 10/28/20

Jerry Wood, P.E.

WSDOT South Central Region
2809 Rudkin Rd.

Union Gap, WA 98903-1648

Max J. Kuney Company
P.O. Box 4008

(509) 535-0651

Spokane, WA 99220-0008

RE: Bullfrog Rd Vic - Concrete Rehab, Bridge Deck Rehab & Painting
Contract # WSDOT C-9385

CERTIFIED INVOICE FOR TRAINING

We request payment for the following training hours:

Payroll No. 66 Week Ending 10/24/2020
Current Project

Name Craft ETH M/F Hours to Date
BARAJAS-FARIAS, JAIME LABORER H M 30.00 196.50
CARMONA, ALICIA LABORER H F 44.00 1,024.50
DUNCAN, MICHAEL LABORER H M 62.50 209.00
ESPINOSA, JONATHAN LABORER H M 454 .50
FAIMALO, ANDREW MASON Pl M 109.50
HERNANDEZ-REYES, ULISES MASON H M 41.00
HOOVER, NENA CARPENTER Al F 300.50
JIMENEZ CHAVEZ, JORGE LABORER H M 39.50 608.50
MARIN, KENNY LABORER H M 126.00
MATTA, SHAWNITA LABORER Al F 79.00
METCALFE, DYLANRAE OPERATOR Pl F 277.00
MUNOZ-VALLO, SERAFINA LABORER Al F 19.00 278.50
OLNEY, LATEET LABORER Al F 56.00
ONTIVEROS, PHILLIP LABORER H M 171.50
RODRIGUEZ, MANUEL LABORER H M 184.50
SERRATOS, GERMAN CARPENTER H M 311.00
SHIPPENTOWER, CORWIN LABORER Al M 45.50 323.00
TORRES, MIGUEL LABORER H M 392.50
WAPSHELI, LYLE CARPENTER Al M 648.50
Total 240.50 5,791.50
Current amount due. Current hours @ 1.00 per hour. $ 240.50

S:gneb@ég /;% Z(/é'f(%;

Teri Burt - Accounting Assistant



CONCRETE PAVING

SPOKANE. VWA,

4124 E. Broadway Spokane. WA. 99202
Phone. (509)242-1234 Fax (509)242-1232

Re:  Apprentice Training Hours Date: 10/30/20

Jerry Wood P.E.

WSDOT South Central Region
2809 Rudkin Road

Union Gap, WA. 98903-1648

Contract # WSDOT C-9385 FA #: NHPP-0090(023), 0902(241), 0902(452)
Bullfrog Road Vic — Concrete Rehab, Bridge Deck Rehab & paining

Certified Invoice for Training
We request payment for the following training hours.

Week Ending: 11/09/2019

Name: Craft: ETH: M/F: Current Hours: Project to date
Diffner, Rebekdh Labor Other F (-45) 131.25
Total Hours: (-45) 131.25

Current amount due: (current hours) ($1.00) = (-$45.00)

Signed: {veonda. DA
Brenda Day, Contract Administratoy’

1 page



CONCRETE PAVING

SPFPFPOKAINE. WAL

4124 E. Broadway Spokane. WA. 99202
Phone. (509)242-1234 Fax (509)242-1232

Re:  Apprentice Training Hours Date: 10/30/20

Jerry Wood P.E.

WSDOT South Central Region
2809 Rudkin Road

Union Gap, WA. 98903-1648

Contract#  WSDOT C-9385 FA #: NHPP-0090(023), 0902(241), 0902(452)
Bullfrog Road Vic — Concrete Rehab, Bridge Deck Rehab & paining

Certified Invoice for Training
We request payment for the following training hours.

Week Ending: 10/12/2019

Name: Craft: ETH: M/F: Current Hours: Project to date
Diffner, Rebekah Labor Other F 1 1

Total Hours: 1 17.5

Current amount due: (current hours) ($1.00) = $1.00

Signed: |~ P, PO =YY,

Brenda Day, Contract Administrat?(

1 page



CORPORATE HEADQUARTERS MAILING ADDRESS:
120 N. RALPH STREET PO BOX 4008
SPOKANE, WA 99202-4744 SPOKANE, WA 99220-0008

PHONE: 509-535-0651
FAX:  509-534-6828
WEBSITE: WWW.MAXKUNEY.COM

File: 124-162

Training Program Transmittal

Date
11/6/20 124162
To: Jerry Wood, P.E.
WSDOT South Central Region Attention
2809 Rudkin Rd. Doug Miller .
Union Gap, WA 98903-1648
Regarding

Bullfrog Rd Vic — Concrete Rehab, Bridge
Deck Rehab & Painting
Copy to: Jerry Wood

Patricia Crane Contract No.
WSDOT C-9385
F.A. No. NHPP-0090(023), 0902(241),
0902(452)

WE ARE SENDING THE FOLLOWING ITEMS BY:

e US MAIL O FAX O HAND-DELIVERED O E-MAIL O FED-Ex O DRAWINGS O PRINTS O PLAN

O SAMPLE O SPECIFICATIONS O COPY OF LETTER O CHANGE ORDER

Date Bid Description
ltem

Certified Invoice for Training:

11/6/20 e MJKWI/E 10.31.20

Signed: Bethand White

Project Administrator



Date: 11/4/20

Jerry Wood, P.E.

WSDOT South Central Region
2809 Rudkin Rd.

Union Gap, WA 98903-1648

Max J. Kuney Company
P.O. Box 4008

(509) 535-0651

Spokane, WA 99220-0008

RE: Bullfrog Rd Vic - Concrete Rehab, Bridge Deck Rehab & Painting
Contract # WSDOT C-9385

CERTIFIED INVOICE FOR TRAINING

We request payment for the following training hours:

Payroll No. 67 Week Ending 10/31/2020
Current Project

Name Craft ETH M/F Hours to Date
BARAJAS-FARIAS, JAIME LABORER H M 45.50 242.00
CARMONA, ALICIA LABORER H F 59.50 1,084.00
DUNCAN, MICHAEL LABORER H M 50.50 259.50
ESPINOSA, JONATHAN LABORER H M 454.50
FAIMALO, ANDREW MASON Pi M 109.50
HERNANDEZ-REYES, ULISES MASON H M 41.00
HOOVER, NENA CARPENTER Al F 300.50
JIMENEZ CHAVEZ, JORGE LABORER H M 47.00 655.50
MARIN, KENNY LABORER H M 126.00
MATTA, SHAWNITA LABORER Al F 79.00
METCALFE, DYLANRAE OPERATOR P F 277.00
MUNOZ-VALLO, SERAFINA LABORER Al F 278.50
OLNEY, LATEET LABORER Al F 56.00
ONTIVEROS, PHILLIP LABORER H M 171.50
RODRIGUEZ, MANUEL LABORER H M 184.50
SERRATOS, GERMAN CARPENTER H M 311.00
SHIPPENTOWER, CORWIN LABORER Al M 24.00 347.00
TORRES, MIGUEL LABORER H M 392.50
WAPSHELI, LYLE CARPENTER Al M 648.50
Total 226.50 6,018.00
Current amount due. Current hours @ 1.00 per hour. $ 226.50

N\ e fonrt

Teri Burt - Accounting Assistant



CORPORATE HEADQUARTERS MAILING ADDRESS:
120 N. RALPH STREET PO BOX 4008
SPOKANE, WA 99202-4744 SPOKANE, WA 99220-0008

PHONE: 509-535-0651
FAX:  509-534-6828
WEBSITE: WWW.MAXKUNEY.COM

File: 124-166

Training Program Transmittal

Date
12/8/20 124-166
To: Jerry Wood, P.E.
WSDOT South Central Region Attention
2809 Rudkin Rd. Doug Miller .
Union Gap, WA 98903-1648
Regarding

Bullfrog Rd Vic — Concrete Rehab, Bridge
Deck Rehab & Painting

Copy to: Jerry Wood

Patricia Crane Contract No.

WSDOT C-9385
F.A. No. NHPP-0090(023), 0902(241),

0902(452

WE ARE SENDING THE FOLLOWING ITEMS BY:

s US MAIL O FAX O HAND-DELIVERED O E-MAIL O FED-Ex O DRAWINGS O PRINTS O PLAN

O SAMPLE O SPECIFICATIONS O COPY OF LETTER O CHANGE ORDER

Date Bid Description
Item

Certified Invoice for Training:

o MJKWI/E 11.28.20
o MJKWIE 11.21.20

12/8/20

Signed: Bethand Wihite

Project Administrator



Date: 12/2/20

Jerry Wood, P.E.

WSDOT South Central Region
2809 Rudkin Rd.

Union Gap, WA 98903-1648

Max J. Kuney Company
P.O. Box 4008

Spokane, WA 99220-0008

(509) 535-0651

RE: Bullfrog Rd Vic - Concrete Rehab, Bridge Deck Rehab & Painting
Contract # WSDOT C-9385

CERTIFIED INVOICE FOR TRAINING

We request payment for the following training hours:

Payroll No. 71 Week Ending 11/28/2020
Current Project

Name Craft ETH M/F Hours to Date

BARAJAS-FARIAS, JAIME LABORER H M 337.00
CARMONA, ALICIA LABORER H F 16.00 1,248.50
DUNCAN, MICHAEL LABORER H M 310.00
ESPINOSA, JONATHAN LABORER H M 454.50
FAIMALO, ANDREW MASON Pi M 109.50
HERNANDEZ-REYES, ULISES MASON H M 41.00
HOOVER, NENA CARPENTER Al F 300.50
JIMENEZ CHAVEZ, JORGE LABORER H M 796.00
MARIN, KENNY LABORER H M 126.00
MATTA, SHAWNITA LABORER Al F 79.00
METCALFE, DYLANRAE OPERATOR PI F 277.00
MUNOZ-VALLO, SERAFINA LABORER Al F 278.50
OLNEY, LATEET LABORER Al F 56.00
ONTIVEROS, PHILLIP LABORER H M 171.50
RODRIGUEZ, MANUEL LABORER H M 184.50
SERRATOS, GERMAN CARPENTER H M 311.00
SHIPPENTOWER, CORWIN LABORER Al M 386.00
TORRES, MIGUEL LABORER H M 392.50
WAPSHELI, LYLE CARPENTER Al M 648.50

Total

Current amount due. Current hours @ 1.00 per hour.

Slgm‘a\s‘w /// (’5 //)//)? Z,

Teri Burt - Accounting Assistant

16.00 6,507.50

16.00



Date: 11/25/20

Jerry Wood, P.E.

WSDOT South Central Region
2809 Rudkin Rd.

Union Gap, WA 98903-1648

Max J. Kuney Company

P.O. Box 4008

Spokane, WA 99220-0008

(509) 535-0651

RE: Bullfrog Rd Vic - Concrete Rehab, Bridge Deck Rehab & Painting
Contract # WSDOT C-9385

CERTIFIED INVOICE FOR TRAINING

We request payment for the following training hours:

Payroll No. 70 Week Ending 11/21/2020
Current Project

Name Craft ETH M/F Hours to Date
BARAJAS-FARIAS, JAIME LABORER H M 337.00
CARMONA, ALICIA LABORER H F 61.50 1,232.50
DUNCAN, MICHAEL LABORER H M 310.00
ESPINOSA, JONATHAN LABORER H M 454.50
FAIMALO, ANDREW MASON Pl M 109.50
HERNANDEZ-REYES, ULISES MASON H M 41.00
HOOVER, NENA CARPENTER Al F 300.50
JIMENEZ CHAVEZ, JORGE LABORER H M 40.50 796.00
MARIN, KENNY LABORER H M 126.00
MATTA, SHAWNITA LABORER Al F 79.00
METCALFE, DYLANRAE OPERATOR PI F 277.00
MUNOZ-VALLO, SERAFINA LABORER Al F 278.50
OLNEY, LATEET LABORER Al F 56.00
ONTIVEROS, PHILLIP LABORER H M 171.50
RODRIGUEZ, MANUEL LABORER H M 184.50
SERRATOS, GERMAN CARPENTER H M 311.00
SHIPPENTOWER, CORWIN LABORER Al M 386.00
TORRES, MIGUEL LABORER H M 392.50
WAPSHELI, LYLE CARPENTER Al M 648.50
Total 102.00 6,491.50
Current amount due. Current hours @ 1.00 per hour. $ 102.00

Signed:&\;;%é’/ 2(/ f%/’(/‘ct

Teri Burt - Accounting Assistant



CORPORATE HEADQUARTERS MAILING ADDRESS:
120 N. RALPH STREET PO BOX 4008
SPOKANE, WA 99202-4744 SPOKANE, WA 99220-0008

PHONE: 509-535-0651
FAX:  509-534-6828
WEBSITE: WWW.MAXKUNEY.COM

File: 124-168

Training Program Transmittal

Date
1/11/21 124-168
To: Jerry Wood, P.E.
WSDOT South Central Region Attenti
2809 Rudkin Rd. L Doug Miller .
Union Gap, WA 98903-1648
Regarding

Bullfrog Rd Vic — Concrete Rehab, Bridge
Deck Rehab & Painting

Copy to: Jerry Wood

Patricia Crane Contract No.

WSDOT C-9385
F.A. No. NHPP-0090(023), 0902(241),

0902(452)

WE ARE SENDING THE FOLLOWING ITEMS BY:

e US MAIL O FAX O HAND-DELIVERED O E-MAIL O FED-Ex O DRAWINGS O PRINTS O PLAN

O SAMPLE O SPECIFICATIONS O COPY OF LETTER O CHANGE ORDER

Date Bid Description
ltem

Certified Invoice for Training:

MJK W/E 01.02.21
MJK W/E 12.26.20
MJK W/E 12.19.20
MJK W/E 12.12.20
MJK W/E 12.05.20

17111721

Signed: Bethani White

Project Administrator



Max J. Kuney Company
P.O. Box 4008
Spokane, WA 99220-0008
(509) 535-0651

Date: 117121

Jerry Wood, P.E.
WSDOT South Central Region

2809 Rudkin Rd.
Union Gap, WA 98903-1648

RE: Bullfrog Rd Vic - Concrete Rehab, Bridge Deck Rehab & Painting
Contract # WSDOT C-9385

CERTIFIED INVOICE FOR TRAINING

We request payment for the following training hours:

Payroll No. 76 Week Ending 1/2/12021
Current Project

Name Craft ETH M/F Hours to Date

BARAJAS-FARIAS, JAIME LABORER H M 337.00
CARMONA, ALICIA LABORER H F 1,334.50
DUNCAN, MICHAEL LABORER H M 310.00
ESPINOSA, JONATHAN LABORER H M 454.50
FAIMALO, ANDREW MASON PI M 109.50
HERNANDEZ-REYES, ULISES MASON H M 41.00
HOOVER, NENA CARPENTER Al F 300.50
JIMENEZ CHAVEZ, JORGE LABORER H M 17.00 948.00
MARIN, KENNY LABORER H M 126.00
MATTA, SHAWNITA LABORER Al F 79.00
METCALFE, DYLANRAE OPERATOR Pl F 277.00
MUNOZ-VALLO, SERAFINA LABORER Al F 278.50
OLNEY, LATEET LABORER Al F 56.00
ONTIVEROS, PHILLIP LABORER H M 171.50
RODRIGUEZ, MANUEL LABORER H M 184.50
SERRATOS, GERMAN CARPENTER H M 311.00
SHIPPENTOWER, CORWIN LABORER Al M 386.00
TORRES, MIGUEL LABORER H M 392.50
WAPSHELI, LYLE CARPENTER Al M 648.50

Total

Current amount due. Current hours @ 1.00 per hour.

Slgned\ 7?& /)/(/(é

Teri Burt - Accounting Assistant

17.00 6,745.50

17.00



Date: 12/29/20

Jerry Wood, P.E.

WSDOT South Central Region

2809 Rudkin Rd.
Union Gap, WA 98903-1648

Max J. Kuney Company

P.O. Box 4008

Spokane, WA 99220-0008

(509) 535-0651

RE: Bullfrog Rd Vic - Concrete Rehab, Bridge Deck Rehab & Painting
Contract # WSDOT C-9385

CERTIFIED INVOICE FOR TRAINING

We request payment for the following training hours:

Payroll No. 75 Week Ending 12/26/2020
Current Project

Name Craft ETH MI/F Hours to Date
BARAJAS-FARIAS, JAIME LABORER H M 337.00
CARMONA, ALICIA LABORER H F 1,334.50
DUNCAN, MICHAEL LABORER H M 310.00
ESPINOSA, JONATHAN LABORER H M 454.50
FAIMALO, ANDREW MASON Pl M 109.50
HERNANDEZ-REYES, ULISES MASON H M 41.00
HOOVER, NENA CARPENTER Al F 300.50
JIMENEZ CHAVEZ, JORGE LABORER H M 32.50 931.00
MARIN, KENNY LABORER H M 126.00
MATTA, SHAWNITA LABORER Al F 79.00
METCALFE, DYLANRAE OPERATOR Pi F 277.00
MUNOZ-VALLO, SERAFINA LABORER Al F 278.50
OLNEY, LATEET LABORER Al F 56.00
ONTIVEROS, PHILLIP LABORER H M 171.50
RODRIGUEZ, MANUEL LABORER H M 184.50
SERRATOS, GERMAN CARPENTER H M 311.00
SHIPPENTOWER, CORWIN LABORER Al M 386.00
TORRES, MIGUEL LABORER H M 392.50
WAPSHELI, LYLE CARPENTER Al M 648.50
Total 32.50 6,728.50
Current amount due. Current hours @ 1.00 per hour. $ 32.50

Signed: &7(,’ ¢ CN /6,%/?7'_

Teri Burt - Accounting Assistant



Date: 12124120

Jerry Wood, P.E.

WSDOT South Central Region
2809 Rudkin Rd.

Union Gap, WA 98903-1648

Max J. Kuney Company
P.O. Box 4008

(509) 535-0651

Spokane, WA 99220-0008

RE: Bullfrog Rd Vic - Concrete Rehab, Bridge Deck Rehab & Painting
Contract # WSDOT C-9385

CERTIFIED INVOICE FOR TRAINING

We request payment for the following training hours:

Payroll No. 74 Week Ending 12/19/2020
Current Project

Name Craft ETH MI/F Hours to Date

BARAJAS-FARIAS, JAIME LABORER H M 337.00
CARMONA, ALICIA LABORER H F 9.00 1,334.50
DUNCAN, MICHAEL LABORER H M 310.00
ESPINOSA, JONATHAN LABORER H M 454.50
FAIMALO, ANDREW MASON Pl M 109.50
HERNANDEZ-REYES, ULISES MASON H M 41.00
HOOVER, NENA CARPENTER Al F 300.50
JIMENEZ CHAVEZ, JORGE LABORER H M 30.50 898.50
MARIN, KENNY LABORER H M 126.00
MATTA, SHAWNITA LABORER Al F 79.00
METCALFE, DYLANRAE OPERATOR Pl F 277.00
MUNOZ-VALLO, SERAFINA LABORER Al F 278.50
OLNEY, LATEET LABORER Al F 56.00
ONTIVEROS, PHILLIP LABORER H M 171.50
RODRIGUEZ, MANUEL LABORER H M 184.50
SERRATOS, GERMAN CARPENTER H M 311.00
SHIPPENTOWER, CORWIN LABORER Al M 386.00
TORRES, MIGUEL LABORER H M 392.50
WAPSHELI, LYLE CARPENTER Al M 648.50

Total

Current amount due. Current hours @ 1.00 per hour.

Signed:\/éf/’za é}(/if‘&»

Teri Burt - Accounting Assistant

39.50 6,696.00

39.50



Date: 12/15/20

Jerry Wood, P.E.

WSDOT South Central Region
2809 Rudkin Rd.

Union Gap, WA 98903-1648

Max J. Kuney Company
P.O. Box 4008

(509) 535-0651

Spokane, WA 99220-0008

RE: Bullfrog Rd Vic - Concrete Rehab, Bridge Deck Rehab & Painting
Contract # WSDOT C-9385

CERTIFIED INVOICE FOR TRAINING

We request payment for the following training hours:

Payroll No. 73 Week Ending 12/12/2020
Current Project

Name Craft ETH M/F Hours to Date
BARAJAS-FARIAS, JAIME LABORER H M 337.00
CARMONA, ALICIA LABORER H F 33.00 1,325.50
DUNCAN, MICHAEL LABORER H M 310.00
ESPINOSA, JONATHAN LABORER H M 454.50
FAIMALO, ANDREW MASON Pl M 109.50
HERNANDEZ-REYES, ULISES MASON H M 41.00
HOOVER, NENA CARPENTER Al F 300.50
JIMENEZ CHAVEZ, JORGE LABORER H M 26.50 868.00
MARIN, KENNY LABORER H M 126.00
MATTA, SHAWNITA LABORER Al F 79.00
METCALFE, DYLANRAE OPERATOR PI F 277.00
MUNOZ-VALLO, SERAFINA LABORER Al F 278.50
OLNEY, LATEET LABORER Al F 56.00
ONTIVEROS, PHILLIP LABORER H M 171.50
RODRIGUEZ, MANUEL LABORER H M 184.50
SERRATOS, GERMAN CARPENTER H M 311.00
SHIPPENTOWER, CORWIN LABORER Al M 386.00
TORRES, MIGUEL LABORER H M 392.50
WAPSHELI, LYLE CARPENTER Al M 648.50
Total 59.50 6,656.50
Current amount due. Current hours @ 1.00 per hour. $ 59.50

Signed:\—jg %(\/ /%%/ %TZ;-

Teri Burt - Accounting Assistant



Date: 12/14/20

Jerry Wood, P.E.

WSDOT South Central Region
2809 Rudkin Rd.

Union Gap, WA 98903-1648

Max J. Kuney Company

P.O. Box 4008

Spokane, WA 99220-0008

(509) 535-0651

RE: Bullfrog Rd Vic - Concrete Rehab, Bridge Deck Rehab & Painting
Contract # WSDOT C-9385

CERTIFIED INVOICE FOR TRAINING

We request payment for the following training hours:

Payroll No. 72 Week Ending 12/5/2020
Current Project

Name Craft ETH MI/F Hours to Date
BARAJAS-FARIAS, JAIME LABORER H M 337.00
CARMONA, ALICIA LABORER H F 44.00 1,292.50
DUNCAN, MICHAEL LABORER H M 310.00
ESPINOSA, JONATHAN LABORER H M 454.50
FAIMALO, ANDREW MASON Pl M 109.50
HERNANDEZ-REYES, ULISES MASON H M 41.00
HOOVER, NENA CARPENTER Al F 300.50
JIMENEZ CHAVEZ, JORGE LABORER H M 4550 841.50
MARIN, KENNY LABORER H M 126.00
MATTA, SHAWNITA LABORER Al F 79.00
METCALFE, DYLANRAE OPERATOR PI F 277.00
MUNOZ-VALLO, SERAFINA LABORER Al F 278.50
OLNEY, LATEET LABORER Al F 56.00
ONTIVERQS, PHILLIP LABORER H M 171.50
RODRIGUEZ, MANUEL LABORER H M 184.50
SERRATOS, GERMAN CARPENTER H M 311.00
SHIPPENTOWER, CORWIN LABORER Al M 386.00
TORRES, MIGUEL LABORER H M 392.50
WAPSHELI, LYLE CARPENTER Al M 648.50
Total 89.50 6,597.00
Current amount due. Current hours @ 1.00 per hour. $ 89.50

s D02 LOUAT

Teri Burt - Accounting Assistant



9385

Est6

Est9

Est 10

Est 17

Est 18

Est 20

Training Item 087
Invoice
Payroll Estimate Project Printed
W.E. Date Number Hours Total Total Total
6/15/2019 9 80.0 80.0 80.0 80.0
6/22/2019 10 80.0 160.0 160.0 160.0
6/29/2019 11 86.0 246.0 246.0 246.0
7/6/2019 12 56.0 302.0 302.0 302.0
7/13/2019 13 40.0 342.0 342.0 342.0
7/20/2019 14 111.0 453.0 453.0 453.0
7/27/2019 15 78.5 531.5 531.5 531.5
8/3/2019 16 48.0 579.5 579.5 579.5
579.5
10/5/2019 25 32.0 32.0 611.5 737.5
10/12/2019 26 37.0 69.0 648.5 774.5
10/19/2019 27 36.0 105.0 684.5 810.5
10/26/2019 28 40.0 145.0 724.5 850.5
11/2/2019 29 40.0 185.0 764.5 890.5
185.0
9/7/2019 21 32.0 32.0 796.5 611.5
11/16/2019 31 98.0 130.0 894.5 1038.0
11/23/2019 32 170.0 300.0 1064.5 1208.0
300.0
5/9/2020 42 21.0 21 1085.5 1881
5/16/2020 43 20.0 41.0 1105.5 1901
5/23/2020 44 60.0 101.0 1165.5 1961
5/30/2020 45 69.5 170.5 1235.0 2030.5
170.5
6/13/2020 47 123.0 123.0 1358.0 2363.5
6/20/2020 48 125.0 248.0 1483.0 2363.5
6/27/2020 49 128.5 376.5 1611.5 2492
7/4/2020 50 187.0 563.5 1798.5 2679
563.5
7/11/2020 51 200 200 1998.5 2879
7/18/2020 52 161 361 2159.5 3040
7/25/2020 53 201 562 2360.5 3241
Acme 175.25
737.25

737.25

Acme
10/12/2019
10/19/2019
10/26/2019

11/2/2019
11/9/2019



8/8/2020 55 1235 1235 2484.0 KLB
9/5/2020 59 165 288.5 2649.0 7/31/2020
Est22 9/12/2020 60 121 409.5 2770.0
409.5
Acme
10/24/2020 66 240.5 240.5 5791.5 10/12/2019
10/31/2020 67 226.5 467 6018 11/9/2019
11/21/2020 70 102 569 6491.5
11/28/2020 71 16 585 6507.5
12/5/2020 72 89.5 674.5 6597
12/12/2020 73 59.5 734 6656.5
12/19/2020 74 39.5 773.5 6696
12/26/2020 75 32.5 806 6728.5
1/2/2021 76 17 823 6745.5
Est 25 5672.5

823




16.5
34.25
50
20
54.5

16.5
50.75
100.75
120.75
175.25



345.5 345.5

755

1 17.5
45 121.25




